

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B NABARD – RIDF-XI – Improvements to PWD Road to Badipally (Via) Malkapur road from km 9/4 to 12/6 in Karimnagar district – Re-Revised Administrative Sanction – Accorded – Orders – Issued.

-----  
TRANSPORT, ROADS & BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No. 374

Dated:27.12.2008.  
Read the following:

1. G.O.Ms.No.1915, T.R & B(R.I) Dept., Dt:11.10.2006.
2. From the C.E.(R&B) NABARD, Lr.No.B.M.Road/AEE/7/DEE3/DCE(N)/2006, Dated:17.10.2008.

\*\*\*

**ORDER:**

In the G.O. first read above Government have accorded revised administrative sanction for the subject work for an amount of Rs.73.40 lakhs under NABARD, RIDF-XI.

2. In the letter second read above, the Chief Engineer (R&B) NABARD has requested to Re-Revised administrative sanction for an amount of Rs.76.82 lakhs for the subject work and stated that the increase in the revised estimate is mainly due to price adjustment etc.

3. Government after careful examination of the matter, hereby accord Re-Revised administrative sanction for the work "Improvements to PWD Road to Baddipally (via) Malkapur road from km 9/4 to 12/6 in Karimnagar district for an amount of Rs.76.82 Lakhs (Rupees Seventy Six Lakhs and Eighty Two Thousand only) as against the revised administrative sanction of Rs.73.40 lakhs under NABARD RIDF-XI.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.032381/615/RIDF/WAI/2008, Dated: 12.12.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE,  
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer (R&B) NABARD, Hyd.

Copy to:

The General Managar, NABARD,

Regional Office, 1-1-61, RTCX Roads, Hyd.

The Accountant General, A.P., Hyderabad.

The P.S. to M(R&B),

The Fin. (WA.I) Dept.

The P.S. to Prl. Secy. to Govt., T.R & B Dept.,

SF/SC

//forwarded by order//

SECTION OFFICER